COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2011

ESTI MATE SUMVARY 16: 06: 14
CONTI D C17738A ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 17738A- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCR! PTI O\ TIME CHARGED. 85.5  DAYS TI VE ALLOW 122 WORK DAYS
SH 50 CERRO SLI DE REPAI R PERCENT TI ME: 70. 08 ORI G TI VE ALLOW 120 WORK DAYS
PROJECT NO NHO50A- 013
SH 50 CERRO SLI DE REPAI R
NAMVE OF RQAD: 050A
PRQIECT COUNTI ES: MONTROSE, REG ON 3
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC PAY PERI OD ENDI NG 07/ 30/ 2011 DATE TI ME STARTED 10/ 13/2010
205 Tunnel Drive DATE LET 09/ 16/ 2010 DATE WORK BEGAN 10/ 13/ 2010
DATE AWARDED 09/ 27/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 06/ 2010 DATE ACCEPTED
CANON O TY CcO 81212 719/ 269- 1173 DATE NOTI CE TO PROCEED 10/ 13/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,398, 431. 57 PARTI Ol PATI NG $ 3,292, 423. 23 $ 1, 360, 033. 42
AWARD PRQIECT AMT: $ 3,919, 895.31 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 74.85% TOTAL EARNI NGS 3,292,423.23 1,360, 033. 42
FUNDS AVAI LABLE: $ 1,106, 008.34 STOCKPI LED MATERI ALS 54,077.88 -55, 276. 85
GROSS EARNI NGS 3,346,501. 11 1, 304, 756. 57
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -58,798. 43 -5, 612. 50
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,287, 702. 68 1,299, 144. 07
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3,287, 702. 68 1, 299, 144. 07
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1,299, 144. 07

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQIECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, M CROPILE 6"

0005 201- 00000 C earing and G ubbing 0. 340 0. 340
LS 0. 000 0. 00
7, 334. 75000 0. 340 2,493. 82
0010 202-00090 Renoval of Delineator 2.000 0. 000
EACH 0. 000 0. 00
9. 84000 0. 000 0. 00
0015 202-00220 *Renoval of Asphalt Mat 325. 000 325. 000
SY 0. 000 0. 00
3. 14000 325. 000 1, 020. 50
0020 202- 00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
4,085. 28000 1. 000 4,085. 28
0025 203- 00060 *Enbankment Material (Conplete In Place) 123. 000 0. 000
cY 123. 000 1, 218.93
9. 91000 123. 000 1, 218.93
0030 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
20. 03000 0. 000 0. 00
0035 203-01100 Proof Rolling 0. 000 0. 000
HOUR 0. 000 0. 00
65. 62000 0. 000 0. 00
0040 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
131. 70000 0. 000 0. 00
0045 203-01515 Backhoe (Landscapi ng) 8. 000 4.000
HOUR 0. 000 0. 00
145. 35000 4. 000 581. 40
0050 203-01551 Dozi ng (Heavy) 0. 000 0. 000
HOUR 0. 000 0. 00
213. 49000 0. 000 0. 00
0055 203-01555 Dozi ng (Landscapi ng) 8. 000 0. 000
HOUR 0. 000 0. 00

117. 08000 0. 000 0. 00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQIECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, M CROPILE 6"

0060 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
78. 40000 0. 000 0. 00
0065 203- 01590 Front End Loader (Rubber Tire) 2.000 2.000
HOUR 0. 000 0. 00
129. 37000 2. 000 258. 74
0070 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
67. 53000 0. 000 0. 00
0075 203-01597 Pot hol i ng 24. 500 24.500
HOUR 0. 000 0. 00
97. 81000 24.500 2,396.34
0080 206- 00000 *Structure Excavation 950. 000 950. 000
cY 0. 000 0. 00
6. 42000 950. 000 6, 099. 00
0085 206- 00050 Structure Backfill (Special) 775. 700 775. 700
cY 0. 000 0.00
29. 57000 775. 700 22,937.45
0090 206- 00100 Structure Backfill (dass 1) 0. 000 0. 000
cY 0. 000 0. 00
39. 52000 0. 000 0. 00
0095 208- 00002 Erosi on Log (12 Inch) 260. 000 260. 000
LF 0. 000 0. 00
3. 37000 260. 000 876. 20
0100 208-00011 Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
15. 74000 0. 000 0. 00
0105 208- 00020 Silt Fence 460. 000 460. 000
LF 0. 000 0. 00
0. 80000 460. 000 368. 00
0110 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00

462. 46000 1. 000 462. 46



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQIECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, M CROPILE 6"

0115 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
909. 66000 0. 000 0. 00
0120 208-00103 Renoval and Di sposal of Sedinent (Labor) 15. 000 10. 000
HOUR 0. 000 0. 00
77.57000 10. 000 775.70
0125 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 3. 000 0. 000
HOUR 0. 000 0. 00
121. 59000 0. 000 0.00
0130 208-00205 Erosi on Control Supervisor 16. 000 8.500
HOUR 0. 000 0. 00
50. 07000 8. 500 425. 60
0135 210-01140  Reset CQuardrail Type 4 230. 000 230. 000
LF 0. 000 0. 00
13. 82000 230. 000 3,178.60
0140 212-00006 *Seeding (Native) 0. 500 0. 500
ACRE 0. 000 0. 00
561. 75000 0. 500 280. 88
0145 212-00032 *Soi | Condi tioning 0. 140 0. 140
ACRE 0. 000 0. 00
1, 396. 50000 0. 140 195.51
0150 213-00004 *Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
2, 163. 00000 0. 000 0. 00
0155 213-00061 *Mul ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
0. 48000 0. 000 0.00
0160 216-00039 *Soi | Retention Blanket (Straw) 691. 000 691. 000
SY 0. 000 0. 00
1. 52000 691. 000 1, 050. 32
0165 304- 06007 Aggregat e Base Course (d ass 6) 76. 000 76. 000
CcY 0. 000 0. 00

42.18000 76. 000 3, 205. 68



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQIECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, M CROPILE 6"

0170 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 325. 000 325. 000
SY 0. 000 0. 00
50. 40000 325. 000 16, 380. 00
0175 403-34701  *Hot M x Asphalt (G ading SX) (75) 0. 000 0. 000
TON 0. 000 0. 00
86. 10000 0. 000 0. 00
0180 411-03352 *Asphal t Cerent Perfornance G ade (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
656. 25000 0. 000 0.00
0185 411-10255 *Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
6. 30000 0. 000 0.00
0190 420- 00300 Geotextile (Reinforcenent) 3, 043. 500 3, 043. 500
SY 0. 000 0. 00
3. 07000 3, 043. 500 9, 343.55
0195 503-01060 *Mcropile (6 Inch) 2,561. 000 2,561. 000
LF 0. 000 0. 00
56. 01000 2,561. 000 143, 441. 61
0200 503- 02000 *Verification Test Pile 3. 000 3. 000
EACH 0. 000 0. 00
9, 975. 00000 3. 000 29, 925. 00
0205 601-03000 *Concrete dass D 51. 000 51. 000
CcY 0. 000 0. 00
278. 25000 51. 000 14,190.75
0210 601-40010 Masonry VAl | 1, 282. 000 1, 282. 000
SF 0. 000 0. 00
9. 89000 1, 282. 000 12,678. 98
0215 602-00000 *Rei nforcing Steel 9, 039. 000 9, 039. 000
LB 0. 000 0. 00
1. 00000 9, 039. 000 9, 039. 00
0220 605-18000 Strip Drain, Horizontal 110. 000 110. 000
LF 0. 000 0. 00

2. 35000 110. 000 258. 50



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQIECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, M CROPILE 6"

0225 605- 83500 Geoconposi te Underdrain 120. 000 120. 000
LF 0. 000 0. 00
8. 75000 120. 000 1, 050. 00
0230 612-00002 Del i neator (Type I1) 2.000 0. 000
EACH 0. 000 0. 00
23.41000 0. 000 0. 00
0235 618-08900 *@G ound Anchor 1, 403. 000 1, 403. 000
LF 0. 000 0. 00
49. 35000 1, 403. 000 69, 238. 05
0240 618-09030 *Per f or mance Test 3. 000 3. 000
EACH 0. 000 0. 00
8, 400. 00000 3. 000 25, 200. 00
0245 625- 00000 *Construction Surveying 0. 340 0. 340
LS 0. 000 0. 00
18, 911. 49000 0. 340 6,429.91
0250 626- 00000 *Mobi | i zat i on 0. 340 0.204
LS 0. 136 36, 159. 14
265, 876. 02000 0. 340 90, 397. 85
0255 627-00005 *Epoxy Pavenent MarKking 1. 000 0. 000
GAL 0. 000 0. 00
236. 25000 0. 000 0. 00
0260 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 13. 800 13. 800
GAL 0. 000 0. 00
36. 75000 13. 800 507. 15
0265 630- 00000 *Fl aggi ng 333. 000 90. 500
HOUR 0. 000 0. 00
19. 11000 90. 500 1, 729. 46
0270 630- 00007 *Traffic Control Inspection 23.000 23. 000
DAY 0. 000 0. 00
344.50000 23. 000 7,923.50
0275 630- 00012 *Traffic Control Management 44. 000 44.000
DAY 0. 000 0. 00

455. 00000 44.000 20, 020. 00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQIECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, M CROPILE 6"

0280 630-80341 *Construction Traffic Sign (Panel Size A) 35. 000 17.500
EACH 14. 000 294. 00
21. 00000 31. 500 661. 50
0285 630-80342 *Construction Traffic Sign (Panel Size B) 6. 000 3. 000
EACH 2. 400 50. 40
21. 00000 5. 400 113. 40
0290 630-80359 *Portabl e Message Sign Panel 144. 000 144. 000
DAY 0. 000 0. 00
58. 50000 144. 000 8,424.00
0295 630- 80360 *Drum Channel i zi ng Devi ce 48. 000 24.000
EACH 19. 200 403. 20
21. 00000 43. 200 907. 20
0300 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 2.500
EACH 2.000 52.50
26. 25000 4.500 118.13
0305 630-80370 Concrete Barrier (Tenporary) 500. 000 250. 000
LF 200. 000 6, 552. 00
32. 76000 450. 000 14,742.00
0310 630-80380 *Traffic Cone 50. 000 25. 000
EACH 20. 000 52. 60
2.63000 45. 000 118. 35
0315 630-85010 *| npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
1, 298. 58000 0. 000 0. 00
0320 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70016 F/ A Fuel Cost Adj ustnent 23. 310 0. 000
FA 23.310 23.31

1. 00000 23.310 23.31



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQIECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, M CROPILE 6"

0335 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700- 70025 F/A Quality Incentive Payment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700- 70595 F/ A DRB On-Denand Conmmittee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1300 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type) Added by MCR #1, QO #2
EACH 0. 400 680. 00
1, 700. 00000 0. 900 1, 530. 00
1310 202-00250 Renoval of Pavenent Marking Added by MCR #2, CO #5 1, 214. 000 1, 214. 000
SF 0. 000 0. 00
2.30000 1, 214. 000 2,792.20
1315 304- 01005 Aggregate Base Course (Class 1) Added to Site 1 MM 212. 000 212. 000
104.3
CY 0. 000 0. 00
25. 44000 212. 000 5,393. 28
1320 506- 00209 Riprap (9 Inch) Added itemto Site 1, MV 104.3 10. 000 6. 000
CY 0. 000 0. 00
109. 43000 6. 000 656. 58
1325 700- 70022 F/ A QIT Col orado Training Program 117. 600 117. 600
FA 0. 000 0. 00
1. 00000 117. 600 117. 60

CAT 0200 CURRENT AMI  $ 555,303.27 $ 45, 486. 08 $ 545, 261. 28
CAT NO0201 ROADWAY, MM 104.8, EXP. POLY FILL, UNDERDRAIN 4"

0355 201- 00000 C earing and G ubbing 0. 330 0. 330
LS 0. 000 0.00
7, 334. 75000 0.330 2,420. 47



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQIECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY, MM 104.8, EXP. POLY FILL, UNDERDRAIN 4"

0360 202- 00090 Renoval of Delineator 6. 000 0. 000
EACH 0. 000 0. 00
9. 84000 0. 000 0. 00
0365 202-00220 *Renoval of Asphalt Mat 3,233. 000 3,233. 000
SY 0. 000 0. 00
3. 14000 3,233. 000 10, 151. 62
0370 203- 00060 *Enbankment Material (Conplete In Place) 5, 263. 000 0. 000
cY 3, 158. 000 31,295.78
9. 91000 3, 158. 000 31,295.78
0375 203-00100 Mick Excavation 67. 000 0. 000
CY 0. 000 0. 00
20. 03000 0. 000 0. 00
0380 203- 00850 *Expanded Pol ystyrene Fill (Conplete In Place) 12, 307. 000 683. 000
cY 10, 160. 000 572,922. 40
56. 39000 10, 843. 000 611, 436. 77
0385 203-01100 Proof Rolling 13. 000 0. 000
HOUR 0. 000 0. 00
65. 62000 0. 000 0. 00
0390 203-01500 Bl adi ng 8. 000 0. 000
HOUR 0. 000 0. 00
131. 70000 0. 000 0. 00
0395 203-01515 Backhoe (Landscapi ng) 8. 000 0. 000
HOUR 0. 000 0. 00
145. 35000 0. 000 0. 00
0400 203-01551  Dozing (Heavy) 27.000 0. 000
HOUR 0. 000 0. 00
213. 49000 0. 000 0. 00
0405 203-01555 Dozi ng (Landscapi ng) 8. 000 0. 000
HOUR 0. 000 0. 00
117. 08000 0. 000 0. 00
0410 203-01582 Truck (Dunp) 10. 000 0. 000
HOUR 0. 000 0. 00

78. 40000 0. 000 0. 00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQIECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY, MM 104.8, EXP. POLY FILL, UNDERDRAIN 4"

0415 203-01590 Front End Loader (Rubber Tire) 8. 000 0. 000
HOUR 0. 000 0. 00
129. 37000 0. 000 0. 00
0420 203-01594 Conbi nati on Loader 6. 000 0. 000
HOUR 0. 000 0. 00
67. 53000 0. 000 0. 00
0425 203- 01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
97. 81000 0. 000 0. 00
0430 206- 00000 *Structure Excavation 21, 744. 000 16, 912. 000
(e 4, 832. 000 31, 021. 44
6. 42000 21, 744. 000 139, 596. 48
0435 206- 00520 Filter Material (dass B) 4, 281. 000 0. 000
(9 0. 000 0. 00
36. 56000 0. 000 0. 00
0435 MATERI AL ALLOWANCE 0. 000
(e 0. 000 0. 00
14. 40000 0. 000 0. 00
0440 208-00002 Erosion Log (12 Inch) 180. 000 140. 000
LF 40. 000 134. 80
3. 37000 180. 000 606. 60
0445 208-00011 Erosi on Bal es (\Weed Free) 11. 000 0. 000
EACH 0. 000 0. 00
15. 74000 0. 000 0. 00
0450 208- 00020 Silt Fence 870. 000 660. 000
LF 208. 000 166. 40
0. 80000 868. 000 694. 40
0455 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1.000 462. 46
462. 46000 1. 000 462. 46
0460 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00

909. 66000 0. 000 0. 00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQIECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY, MM 104.8, EXP. POLY FILL, UNDERDRAIN 4"

0465 208-00103 Renoval and Di sposal of Sedinment (Labor) 7.000 0. 000
HOUR 1. 000 77.57
77.57000 1. 000 77.57
0470 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 7.000 0. 000
HOUR 0. 000 0. 00
121. 59000 0. 000 0. 00
0475 208- 00205 Erosi on Control Supervisor 16. 000 5. 500
HOUR 2.000 100. 14
50. 07000 7.500 375.53
0480 210-00810 Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
163. 91000 0. 000 0.00
0485 210-01140 Reset Cuardrail Type 4 590. 000 0. 000
LF 0. 000 0. 00
13. 82000 0. 000 0. 00
0490 212-00006 *Seeding (Native) 1.910 0. 000
ACRE 0. 000 0. 00
561. 75000 0. 000 0.00
0495 212-00032 *Soi | Condi tioning 1.910 0. 000
ACRE 0. 000 0. 00
1, 396. 50000 0. 000 0. 00
0500 213-00004 *Mil ching (Weed Free Straw) 1.910 0. 000
ACRE 0. 000 0. 00
2, 163. 00000 0. 000 0. 00
0505 213-00061 *Mul ch Tackifier 5,723. 000 0. 000
LB 0. 000 0. 00
0. 48000 0. 000 0. 00
0510 216-00039 *Soi | Retention Blanket (Straw) 6, 298. 000 0. 000
SY 0. 000 0. 00
1. 52000 0. 000 0.00
0515 304- 01005 Aggregate Base Course (C ass 1) 2, 219. 000 0. 000
CcY 0. 000 0. 00

25. 44000 0. 000 0. 00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 17738A-BI D ESTI MATE RUN
PRQJECT: NHO50A- 013 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY, MM 104.8, EXP. POLY FILL, UNDERDRAIN 4"

0515 MATERI AL ALLOMANCE 2,219. 000
CY 0. 000 0. 00
12. 15000 2,219. 000 26, 960. 85
0520 304- 06007 Aggregat e Base Course (O ass 6) 462. 000 0. 000
CY 0. 000 0. 00
42. 18000 0. 000 0. 00
0520 MATERI AL ALLOMANCE 462. 000
CY 0. 000 0. 00
12. 33000 462. 000 5, 696. 46
0525 403-00721  *Hot Mx Asphalt (Patching) (Asphalt) 67. 000 0. 000
SY 0. 000 0. 00
50. 40000 0. 000 0. 00
0530 403-34701  *Hot Mx Asphalt (Grading SX) (75) 763. 000 0. 000
TON 0. 000 0. 00
86. 10000 0. 000 0. 00
0535 411- 03352 *Asphal t Cenent Performance Grade (PG 58-28) 47.000 0. 000
TON 0. 000 0. 00
656. 25000 0. 000 0. 00
0540 411-10255  *Enmulsified Asphalt (Sl ow Setting) 555. 000 0. 000
GAL 0. 000 0. 00
6. 30000 0. 000 0. 00
0545 420-00112 Ceotextile (Drainage) (dass 1) 43. 000 0. 000
SY 0. 000 0. 00
4. 59000 0. 000 0. 00
0550 420-00113 Ceotextile (Drainage) (dass 2) 12, 772. 000 2,106. 000
SY 4,789. 000 4,741. 11
0. 99000 6, 895. 000 6, 826. 05
0555 506- 00050 Sl ope Mattress 22.000 0. 000
CY 0. 000 0. 00
361. 53000 0. 000 0. 00
0560 506-00100 Riprap (Gabions) 8. 000 0. 000
CY 0. 000 0. 00

312. 16000 0. 000 0. 00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQIECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY, MM 104.8, EXP. POLY FILL, UNDERDRAIN 4"

0565 601-03000 *Concrete Cass D 762. 000 0. 000
cY 586. 000 163, 054. 50
278. 25000 586. 000 163, 054. 50
0570 602-00000 *Rei nf orcing Steel 30, 861. 000 0. 000
LB 24, 164. 000 24,164. 00
1. 00000 24, 164. 000 24,164. 00
0575 605- 00040 4 Inch Perforated Pipe Underdrain 2, 461. 000 520. 000
LF 1, 231. 000 6, 967. 46
5. 66000 1, 751. 000 9, 910. 66
0580 606-01370 *Transition Type 3G 1. 000 0. 000
EACH 0. 000 0. 00
1, 466. 38000 0. 000 0. 00
0585 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
1, 928. 33000 0. 000 0. 00
0590 612-00001 Del i neator (Type I) 3. 000 0. 000
EACH 0. 000 0. 00
22.02000 0. 000 0.00
0595 612-00002 Del i neator (Type I1) 6. 000 0. 000
EACH 0. 000 0. 00
23. 41000 0. 000 0. 00
0600 621-00450 *Det our Pavenent 3, 163. 000 3, 163. 000
SY 0. 000 0. 00
36. 86000 3, 163. 000 116, 588. 18
0605 624-20300 Det our Drainage Pipe (dass 0) 36. 000 36. 000
LF 0. 000 0. 00
46. 53000 36. 000 1, 675.08
0610 625- 00000 *Construction Surveying 0. 330 0. 100
LS 0. 000 0. 00
18, 911. 49000 0. 100 1,891. 15
0615 626-00000 *Mobi | i zati on 0. 330 0. 198
LS 0.132 35, 095. 63

265, 876. 02000 0. 330 87,739. 09
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PON: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQIECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY, MM 104.8, EXP. POLY FILL, UNDERDRAIN 4"

0620 627-00005 *Epoxy Pavenent Mar ki ng 6. 000 0. 000
GAL 0. 000 0. 00
236. 25000 0. 000 0. 00
0625 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 19. 000 19. 000
GAL 0. 000 0. 00
36. 75000 19. 000 698. 25
0630 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 228. 000 0. 000
SF 0. 000 0. 00
11. 55000 0. 000 0. 00
0635 630- 00000 *Fl aggi ng 746. 500 378. 250
HOUR 368. 250 7,037. 26
19. 11000 746. 500 14, 265. 62
0640 630- 00007 *Traffic Control Inspection 9. 000 4. 500
DAY 4. 500 1, 550. 25
344.50000 9. 000 3,100. 50
0645 630-00012 *Traffic Control Managenent 20. 500 9. 500
DAY 11. 000 5, 005. 00
455. 00000 20. 500 9, 327.50
0650 630-80341 *Construction Traffic Sign (Panel Size A) 22.000 10. 000
EACH 9. 800 205. 80
21. 00000 19. 800 415. 80
0655 630-80342 *Construction Traffic Sign (Panel Size B) 4.000 2.000
EACH 1. 600 33.60
21. 00000 3. 600 75. 60
0660 630- 80359 *Portabl e Message Sign Panel 56. 000 28. 000
DAY 28. 000 1, 638. 00
58. 50000 56. 000 3,276. 00
0665 630- 80360 *Drum Channel i zi ng Devi ce 48. 000 24.000
EACH 19. 200 403. 20
21. 00000 43. 200 907. 20
0670 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 3. 000 0. 000
EACH 0. 000 0. 00

26. 25000 0. 000 0. 00
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PON: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQIECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY, MM 104.8, EXP. POLY FILL, UNDERDRAIN 4"

0675 630-80370 Concrete Barrier (Tenporary) 968. 000 385. 000
LF 308. 000 10, 090. 08
32. 76000 693. 000 22,702.68
0680 630-80380 *Traffic Cone 39. 000 19. 500
EACH 15. 600 41.03
2.63000 35. 100 92.31
0685 630-85010 *| npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
1, 298. 58000 0. 000 0. 00
0690 700-70010 F/ A M nor Contract Revisions 99, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0695 700-70011 F/ A Partnering 100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0700 700-70016 F/ A Fuel Cost Adjustnent 5, 160. 700 3, 646. 480
F A 1, 514. 220 1,514. 22
1. 00000 5, 160. 700 5, 160. 70
0705 700-70019 F/ A Asphalt Cenent Cost Adjustnent 3, 300. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 700-70025 F/A Quality Incentive Payment 2,013. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0715 700-70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0720 700-70595 F/ A DRB On-Dermand Commi ttee 1, 650. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1330 304- 03000 Aggregat e Base Course (O ass 3) Added by MCR #3, CO #7 0. 000 0. 000
TON 0. 000 0. 00

16. 88000 0. 000 0. 00
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PON: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQIECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY, MM 104.8, EXP. POLY FILL, UNDERDRAIN 4"

1340 506-01020 Geogrid Reinforcement Added by MCR #3, CO #7 0. 000 0. 000
SY 0. 000 0. 00
5. 80000 0. 000 0. 00
1355 630- 80335 Barricade (Type 3 MA) (Tenporary) Added by MCR #4, CO 2.000 1. 000
#8
EACH 0. 800 196. 00
245. 00000 1. 800 441. 00
1370 630- 80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 4. 000 2.000
Added by MCR #5, CO #10
EACH 1. 600 105. 60
66. 00000 3. 600 237.60
1385 900- 00010 Added Item (Hour)/ Extra survey hours 3. 000 3. 000
HOUR 0. 000 0. 00
100. 00000 3. 000 300. 00
1405 206- 00510 Filter Material (Cass A) Added by MCR #8, CO #16 3,072. 000 612. 000
CcY 2, 460. 000 87, 477. 60
35. 56000 3,072. 000 109, 240. 32
1405 MATERI AL ALLOWANCE 3, 669. 000
CcY -2,460. 000 - 30, 996. 00
12. 60000 1, 209. 000 15, 233. 40
1415 202- 00250 Renoval of Pavenent Marking Added by MCR #2, QO #5 569. 000 569. 000
SF 0. 000 0. 00
2.30000 569. 000 1,308. 70
1425 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type) Added by MCR #1, QO #2
EACH 0. 400 680. 00
1, 700. 00000 0. 900 1, 530. 00
1430 605- 00060 6 Inch Perforated Pipe Underdrain Added by MCR #6, CO 672. 000 210. 000
#11
LF 462. 000 4,047.12
8. 76000 672. 000 5, 886. 72
1435 202- 00035 Renoval of Pipe Added to MP 104.8 category 90. 000 90. 000
LF 0. 000 0. 00

24.74000 90. 000 2,226.60
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PON: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQIECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY, MM 104.8, EXP. POLY FILL, UNDERDRAIN 4"

1440 603- 10300 30 Inch Corrugated Steel Pipe Added to category for MP 90. 000 90. 000
104. 8
LF 0. 000 0. 00
129. 34000 90. 000 11, 640. 60

CAT 0201 CURRENT AMI $ 2,089,527.91% 959, 232.45$ 1, 449, 690. 80
CAT NO0202 ROADWAY, MM 108.0, EXP. POLY FILL, UNDERDRAIN 4", CULVERT

0725 201- 00000 C earing and G ubbing 0. 330 0. 330
LS 0. 000 0. 00
7, 334. 75000 0. 330 2,420. 47
0730 202- 00035 Renoval of Pipe 90. 000 44.000
LF 0. 000 0. 00
24. 74000 44. 000 1, 088. 56
0735 202- 00037 Renoval of End Section 1. 000 1. 000
EACH 0. 000 0. 00
129. 25000 1. 000 129. 25
0740 202- 00090 Renoval of Delineator 2.000 0. 000
EACH 0. 000 0. 00
9. 84000 0. 000 0. 00
0745 202-00220 *Renoval of Asphalt Mat 1, 773. 000 1, 773. 000
SY 0. 000 0. 00
3. 14000 1, 773. 000 5,567. 22
0750 203-00060  *Enmbanknent Material (Conplete In Place) 3, 570. 000 1,125. 000
cY 1, 125. 000 11, 148. 75
9. 91000 2, 250. 000 22,297.50
0755 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
20. 03000 0. 000 0. 00
0760 203- 00850 *Expanded Pol ystyrene Fill (Conplete In Place) 8, 700. 000 8, 577. 000
CY 0. 000 0. 00
56. 39000 8,577. 000 483, 657. 03
0765 203-01100 Proof Rolling 3. 000 0. 000
HOUR 0. 000 0. 00

65. 62000 0. 000 0. 00
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PON: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQIECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0202 ROADWAY, MM 108.0, EXP. POLY FILL, UNDERDRAIN 4", CULVERT

0770 203-01500 Bl adi ng 8. 000 0. 000
HOUR 0. 000 0. 00
131. 70000 0. 000 0. 00
0775 203-01515 Backhoe (Landscapi ng) 22.500 22.500
HOUR 0. 000 0. 00
145. 35000 22.500 3,270.38
0780 203-01551 Dozi ng (Heavy) 10. 000 0. 000
HOUR 0. 000 0. 00
213. 49000 0. 000 0. 00
0785 203-01555 Dozi ng (Landscapi ng) 8. 000 5. 000
HOUR 0. 000 0. 00
117. 08000 5. 000 585. 40
0790 203-01582 Truck (Dunp) 15. 000 2. 000
HOUR 13. 000 1,019. 20
78. 40000 15. 000 1,176.00
0795 203-01590 Front End Loader (Rubber Tire) 8. 000 0. 500
HOUR 0. 000 0. 00
129. 37000 0.500 64. 69
0800 203-01594 Conbi nati on Loader 6. 000 0. 000
HOUR 4.000 270.12
67. 53000 4.000 270.12
0805 203-01597 Pot hol i ng 3. 000 0. 000
HOUR 0. 000 0. 00
97. 81000 0. 000 0. 00
0810 206- 00000 *Structure Excavation 18, 487. 000 18, 487. 000
Cy 0. 000 0. 00
6. 42000 18, 487. 000 118, 686. 54
0815 206- 00065 Structure Backfill (FlowFill) 22.000 0. 000
Cy 0. 000 0. 00
85. 33000 0. 000 0. 00
0820 206- 00520 Filter Material (Oass B) 2, 660. 000 309. 000
Cy 0. 000 0. 00

36. 56000 309. 000 11, 297.04
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PCN: 17738A-BI D ESTI MATE RUN
PRQJECT: NHO50A- 013 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0202 ROADWAY, MM 108.0, EXP. POLY FILL, UNDERDRAIN 4", CULVERT

0820 MATERI AL ALLOWANCE 0. 000
(9 0. 000 0. 00
14. 40000 0. 000 0. 00
0825 208- 00002 Erosion Log (12 Inch) 320. 000 120. 000
LF 140. 000 471. 80
3. 37000 260. 000 876. 20
0830 208-00011 Erosi on Bal es (\Wed Free) 22.000 0. 000
EACH 0. 000 0. 00
15. 74000 0. 000 0. 00
0835 208- 00020 Silt Fence 1, 613. 000 1, 613. 000
LF 0. 000 0. 00
0. 80000 1, 613. 000 1, 290. 40
0840 208- 00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
462. 46000 1. 000 462. 46
0845 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
909. 66000 1. 000 909. 66
0850 208-00103 Renoval and Di sposal of Sedinment (Labor) 7.000 0. 000
HOUR 6. 000 465. 42
77.57000 6. 000 465. 42
0855 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 7.000 0. 000
HOUR 2. 000 243.18
121. 59000 2. 000 243.18
0860 208-00205 Er osi on Control Supervisor 16. 000 6. 000
HOUR 3. 000 150. 21
50. 07000 9. 000 450. 63
0865 210-01130 *Reset CQuardrail Type 3 370. 000 0. 000
LF 0. 000 0. 00
12. 71000 0. 000 0. 00
0870 212-00006 *Seedi ng (Native) 1.600 1.600
ACRE 0. 000 0. 00

561. 75000 1. 600 898. 80
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PON: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQIECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0202 ROADWAY, MM 108.0, EXP. POLY FILL, UNDERDRAIN 4", CULVERT

0875 212-00032 *Soi | Condi tioning 1. 600 1. 600
ACRE 0. 000 0. 00
1, 396. 50000 1. 600 2,234. 40
0880 213-00004 *Mil ching (Weed Free Straw) 1. 600 1. 600
ACRE 0. 000 0. 00
2,163. 00000 1. 600 3, 460. 80
0885 213-00061 *Mil ch Tacki fier 2,875. 000 325. 000
LB 0. 000 0. 00
0. 48000 325. 000 156. 00
0890 216- 00039 *Soi | Retention Bl anket (Straw) 5, 056. 000 0. 000
SY 0. 000 0. 00
1. 52000 0. 000 0. 00
0895 304- 01005 Aggregate Base Course (C ass 1) 2,121. 000 239. 000
CY 1, 761. 000 44,799. 84
25. 44000 2, 000. 000 50, 880. 00
0895 MATERI AL ALLOMANCE 1, 471. 000
CY -1,471. 000 -17,872. 65
12. 15000 0. 000 0. 00
0900 304- 06007 Aggregate Base Course (Cl ass 6) 292. 000 0. 000
CY 0. 000 0. 00
42. 18000 0. 000 0. 00
0900 MATERI AL ALLOMANCE 292. 000
CY 0. 000 0. 00
12. 33000 292. 000 3, 600. 36
0905 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 96. 000 0. 000
SY 0. 000 0. 00
50. 40000 0. 000 0. 00
0910 403-34701 *Hot M x Asphalt (Gading SX) (75) 482. 000 0. 000
TON 0. 000 0. 00
86. 10000 0. 000 0. 00
0915 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 30. 000 0. 000
TON 0. 000 0. 00

656. 25000 0. 000 0. 00
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PCN: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQJECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0202 ROADWAY, MM 108.0, EXP. POLY FILL, UNDERDRAIN 4", CULVERT
0920 411-10255 *Enul si fied Asphalt (Sl ow Setting) 361. 000 0. 000
GAL 0. 000 0. 00
6. 30000 0. 000 0. 00
0925 420- 00000 Geonenbr ane 600. 000 0. 000
Sy 0. 000 0. 00
14. 54000 0. 000 0. 00
0930 420-00112 Geotextile (Drainage) (O ass 1) 10. 000 0. 000
Sy 0. 000 0. 00
4. 59000 0. 000 0. 00
0935 420-00113 Ceotextile (Drainage) (dass 2) 11, 134. 000 5, 857. 000
Sy 0. 000 0. 00
0. 99000 5, 857. 000 5,798. 43
0940 506- 00209 R prap (9 Inch) 11. 000 5. 000
(e 0. 000 0. 00
109. 43000 5. 000 547.15
0945 601- 03000 *Concrete Cass D 668. 000 143. 000
cY 525. 000 146, 081. 25
278. 25000 668. 000 185, 871. 00
0950 602- 00000 *Rei nforcing Steel 27, 595. 000 5, 774. 000
LB 21, 235. 000 21, 235. 00
1. 00000 27, 009. 000 27, 009. 00
0955 603- 10300 30 Inch Corrugated Steel Pipe 83. 000 0. 000
LF 0. 000 0. 00
129. 34000 0. 000 0. 00
0955 MATERI AL ALLOMANCE Uni nstal | ed Pi pe 83. 000
LF 0. 000 0. 00
23. 37000 83. 000 1,939.71
0960 603- 30030 30 Inch Steel End Section 2. 000 0. 000
EACH 0. 000 0. 00
662. 73000 0. 000 0. 00
0960 MATERI AL ALLOMNCE Uni nstal | ed end section 2.000
EACH 0. 000 0. 00
323. 57000 2. 000 647.14
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PON: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQIECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0202 ROADWAY, MM 108.0, EXP. POLY FILL, UNDERDRAIN 4", CULVERT

0965 605- 00040 4 Inch Perforated Pipe Underdrain 1, 824. 000 1, 631. 000
LF 0. 000 0. 00
5. 66000 1, 631. 000 9, 231. 46
0970 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
1, 928. 33000 0. 000 0. 00
0975 612-00001 Del i neator (Type I) 3. 000 0. 000
EACH 0. 000 0. 00
22.02000 0. 000 0. 00
0980 612-00002 Del i neator (Type I1) 2.000 0. 000
EACH 0. 000 0. 00
23. 41000 0. 000 0. 00
0985 621-00450 *Det our Pavenent 310. 000 310. 000
SY 0. 000 0. 00
36. 86000 310. 000 11, 426. 60
0990 625- 00000 *Construction Surveying 0. 330 0. 200
LS 0. 000 0. 00
18, 911. 49000 0. 200 3,782.30
0995 626- 00000 *Mobi | i zat i on 0. 330 0.198
LS 0.132 35, 095. 63
265, 876. 02000 0. 330 87,739. 09
1000 627-00005 *Epoxy Pavenent MarKking 7.000 0. 000
GAL 0. 000 0. 00
236. 25000 0. 000 0. 00
1005 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 18. 000 15. 000
GAL 0. 000 0. 00
36. 75000 15. 000 551. 25
1010 630-00000  *Fl aggi ng 1,011. 750 837. 750
HOUR 174. 000 3,325.14
19. 11000 1, 011. 750 19, 334. 54
1015 630- 00007 *Traffic Control Inspection 28. 000 23. 500
DAY 4. 500 1, 550. 25

344. 50000 28. 000 9, 646. 00
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PON: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQIECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0202 ROADWAY, MM 108.0, EXP. POLY FILL, UNDERDRAIN 4", CULVERT

1020 630- 00012 *Traffic Control Managenent 36. 500 28. 500
DAY 8. 000 3, 640. 00
455. 00000 36. 500 16, 607. 50
1025 630- 80341 *Construction Traffic Sign (Panel Size A) 20. 000 9. 000
EACH 7.200 151. 20
21. 00000 16. 200 340. 20
1030 630-80342 *Construction Traffic Sign (Panel Size B) 4.000 2.000
EACH 1. 600 33. 60
21. 00000 3. 600 75. 60
1035 630- 80359 *Portabl e Message Sign Panel 131. 000 104. 000
DAY 27.000 1,579.50
58. 50000 131. 000 7,663.50
1040 630- 80360 *Drum Channel i zi ng Devi ce 15. 000 7.500
EACH 6. 000 126. 00
21. 00000 13. 500 283. 50
1045 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 3. 000 0. 000
EACH 0. 000 0. 00
26. 25000 0. 000 0. 00
1050 630-80370 Concrete Barrier (Tenporary) 1, 010. 000 230. 000
LF 184. 000 6, 027. 84
32. 76000 414. 000 13, 562. 64
1055 630-80380 *Traffic Cone 33. 000 0. 000
EACH 0. 000 0. 00
2.63000 0. 000 0. 00
1060 630-85010 *| npact Attenuator (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
1, 298. 58000 0. 000 0. 00
1065 700- 70010 F/ A M nor Contract Revisions 99, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1070 700-70011 F/ A Partnering 1, 650. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PON: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQIECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0202 ROADWAY, MM 108.0, EXP. POLY FILL, UNDERDRAIN 4", CULVERT

1075 700-70016 F/ A Fuel Cost Adjustnent 6, 134. 590 4,943. 190
F A 1, 191. 400 1,191. 40
1. 00000 6, 134. 590 6,134.59
1080 700-70019 F/ A Asphalt Cenent Cost Adjustnent 3, 300. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
1085 700- 70025 F/A Quality Incentive Payment 2,013. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1090 700-70028 F/ A ESB Program 1, 650. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1095 700- 70595 F/ A DRB On-Dermand Commi ttee 1, 650. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1335 304- 03000 Aggregate Base Course (Class 3) Added by MCR #3, CO #7 0. 000 0. 000
TON 0. 000 0. 00
16. 88000 0. 000 0.00
1345 506-01020 Geogrid Reinforcenment Added by MCR #3, CO #7 0. 000 0. 000
SY 0. 000 0. 00
5. 80000 0. 000 0.00
1350 630-80335 Barricade (Type 3 MA) (Tenporary) Added by MCR #4, CO 1. 000 0. 500
#8
EACH 0. 400 98. 00
245. 00000 0. 900 220.50
1360 202- 00250 Renoval of Pavenent Marking Added by MCR #2, QO #5 884. 000 884. 000
SF 0. 000 0. 00
2.30000 884. 000 2,033. 20
1365 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 4. 000 2.000
Added by MCR #5, CO #10
EACH 1. 600 105. 60
66. 00000 3. 600 237.60
1375 605- 00060 6 Inch Perforated Pipe Underdrain Added by MCR #6, CO 858. 000 858. 000
#11
LF 0. 000 0. 00

8. 76000 858. 000 7,516. 08
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PON: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQIECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0202 ROADWAY, MM 108.0, EXP. POLY FILL, UNDERDRAIN 4", CULVERT

1380 900- 00010 Added Item (Hour)/ Extra survey hours 2.000 2.000
HOUR 0. 000 0. 00
100. 00000 2.000 200. 00
1395 900- 00006 Added Item (Dollar)/ Trench box rental for MP 108 added 1, 131. 900 1,131.900
drain pipe trench
DOL 0. 000 0. 00
1. 00000 1, 131. 900 1,131.90
1400 206- 00050 Structure Backfill (Special) 62. 000 62. 000
CY 0. 000 0. 00
29. 57000 62. 000 1, 833.34
1410 206-00510 Filter Material (Cass A) Added by MCR #8, CO #16 2,279.000 2,279. 000
CY 0. 000 0. 00
35. 56000 2,279. 000 81, 041. 24
1420 900- 00006 Added Item (Dol lar)/ Price Reduction Filter Material 0. 000 -912.760
Cass B
DOL 0. 000 0. 00
1. 00000 -912. 760 -912.76

CAT 0202 CURRENT AMI  $ 1,590, 764.09 $ 260, 936.28$ 1,217, 930.81
CAT NO0203 ROADWAY, MM 103.1, HORZ. DRAIN 3"

1100 208-00002 Erosion Log (12 Inch) 360. 000 120. 000
LF 80. 000 269. 60
3.37000 200. 000 674. 00
1105 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
909. 66000 0. 000 0.00
1110 208-00103 Renoval and Di sposal of Sedinment (Labor) 9. 000 9. 000
HOUR 0. 000 0. 00
77.57000 9. 000 698. 13
1115 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 7.000 0. 000
HOUR 0. 000 0. 00
121. 59000 0. 000 0.00
1120 208- 00205 Erosi on Control Supervisor 16. 000 3. 500
HOUR 2. 000 100. 14

50. 07000 5. 500 275.39
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PON: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQIECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0203 ROADWAY, MM 103.1, HORZ. DRAIN 3"

1125 212-00006 *Seedi ng (Native) 0. 190 0. 150
ACRE 0. 000 0. 00
561. 75000 0. 150 84. 26
1130 212-00032 *Soi | Condi tioning 0. 190 0. 150
ACRE 0. 000 0. 00
1, 396. 50000 0. 150 209. 48
1135 213-00004 *Mil ching (Weed Free Straw) 0. 190 0. 000
ACRE 0. 000 0. 00
2,163. 00000 0. 000 0. 00
1140 213-00061 *Mul ch Tacki fier 570. 000 0. 000
LB 0. 000 0. 00
0. 48000 0. 000 0. 00
1145 216- 00039 *Soi | Retention Bl anket (Straw) 729. 000 729. 000
SY 0. 000 0. 00
1. 52000 729. 000 1, 108. 08
1150 420- 00000 Ceonenbr ane 350. 000 0. 000
5% 348. 000 5, 059. 92
14. 54000 348. 000 5, 059. 92
1155 605-01030 *3 Inch Horizontal Drain 1, 440. 000 1, 440. 000
LF 0. 000 0. 00
20. 54000 1, 440. 000 29,577. 60
1305 208- 00020 Silt Fence Added to category 203 for MP 103.1 192. 000 192. 000
LF 0. 000 0. 00
0. 80000 192. 000 153. 60
1445 605- 00060 6 Inch Perforated Pipe Underdrain Added by MCR #6, CO 63. 000 0. 000
#11
LF 63. 000 551. 88
8. 76000 63. 000 551. 88
1460 630- 00000 Fl aggi ng Added to MP 103.1 19. 000 0. 000
HOUR 19. 000 363. 09
19. 11000 19. 000 363. 09

CAT 0203 CURRENT AMI  $ 42,373.13 % 6,344.63 $ 38, 755. 43
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PON: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQIECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0204 ROADWAY, MM 105.3, CULVERT RELCCATE

1160 202-00035 Renoval of Pipe 20. 000 0. 000
LF 0. 000 0. 00
24. 74000 0. 000 0. 00
1165 202-00220 *Renoval of Asphalt Mat 40. 000 0. 000
SY 40. 000 125. 60
3. 14000 40. 000 125. 60
1170 202- 04001 *Plug Cul vert 2.000 0. 000
EACH 0. 000 0. 00
1, 758. 73000 0. 000 0. 00
1175 203- 00060 *Enbankment Material (Conplete In Place) 198. 000 0. 000
CY 0. 000 0. 00
9. 91000 0. 000 0. 00
1180 206- 00000 *Structure Excavation 90. 000 0. 000
CY 56. 000 359. 52
6. 42000 56. 000 359. 52
1185 206- 00065 Structure Backfill (FlowFill) 193. 000 0. 000
cY 33. 000 2,815. 89
85. 33000 33. 000 2,815. 89
1190 208-00002 Erosion Log (12 Inch) 152. 000 60. 000
LF 50. 000 168. 50
3.37000 110. 000 370.70
1195 208-00011 Erosi on Bal es (\Weed Free) 11. 000 0. 000
EACH 0. 000 0. 00
15. 74000 0. 000 0. 00
1200 208-00020 Silt Fence 200. 000 120. 000
LF 0. 000 0. 00
0. 80000 120. 000 96. 00
1205 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
909. 66000 0. 000 0. 00
1210 208-00103 Renoval and Di sposal of Sedinment (Labor) 7.000 3. 000
HOUR 0. 000 0. 00

77.57000 3. 000 232.71
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PON: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQIECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0204 ROADWAY, MM 105.3, CULVERT RELCCATE

1215 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 7.000 0. 000
HOUR 0. 000 0. 00
121. 59000 0. 000 0. 00
1220 208- 00205 Erosi on Control Supervisor 16. 000 4. 000
HOUR 2.000 100. 14
50. 07000 6. 000 300. 42
1225 212-00006 *Seeding (Native) 0. 200 0. 160
ACRE 0. 000 0. 00
561. 75000 0. 160 89. 88
1230 212-00032 *Soi | Condi tioning 0. 200 0. 160
ACRE 0. 000 0. 00
1, 396. 50000 0. 160 223.44
1235 213-00004 *Mil ching (Weed Free Straw) 0. 200 0. 000
ACRE 0. 000 0. 00
2, 163. 00000 0. 000 0. 00
1240 213-00061 *Mul ch Tackifier 679. 000 0. 000
LB 0. 000 0. 00
0. 48000 0. 000 0. 00
1245 216- 00039 *Soi | Retention Blanket (Straw) 751. 000 751. 000
SY 0. 000 0. 00
1. 52000 751. 000 1, 141. 52
1250 304- 06007 Aggregate Base Course (Cl ass 6) 5. 000 0. 000
CcY 0. 000 0. 00
42.18000 0. 000 0. 00
1255 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 28. 000 0. 000
SY 0. 000 0. 00
50. 40000 0. 000 0. 00
1260 420-00112 Geotextile (Drainage) (dass 1) 142. 000 142. 000
SY 0. 000 0. 00
4. 59000 142. 000 651.78
1265 506- 00050 Sl ope Mattress 28. 000 28. 000
CcY 0. 000 0. 00

361. 53000 28. 000 10, 122. 84



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PON: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQIECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0204 ROADWAY, MM 105.3, CULVERT RELCCATE

1270 506-00100 Ri prap (Gabi ons) 72.000 72.000
CY 0. 000 0. 00
312. 16000 72.000 22,475.52
1275 603- 10600 60 Inch Corrugated Steel Pipe 145. 000 0. 000
LF 145. 000 32,214. 65
222.17000 145. 000 32,214. 65
1275 MATERI AL ALLOMANCE Uni nstal | ed pi pe 105. 000
LF -105. 000 -5,145. 00
49. 00000 0. 000 0. 00
1280 603-30060 60 Inch Steel End Section 1. 000 0. 000
EACH 1. 000 2,097.76
2,097. 76000 1. 000 2,097.76
1280 MATERI AL ALLOMNCE Uni nstal | ed end section 1. 000
EACH -1. 000 -1, 263. 20
1, 263. 20000 0. 000 0. 00
1390 203-01597 Pot hol i ng Add pothole itemto MP 105.3 category 2. 000 2. 000
HOUR 0. 000 0. 00
97. 81000 2.000 195. 62
1450 304- 01005 Aggregate Base Course (Class 1) Added to MP 105.3 32. 000 0. 000
CY 19. 000 483. 36
25. 44000 19. 000 483. 36
1455 630- 00000 Fl aggi ng Added to MP 105.3 33.500 0. 000
HOUR 33. 500 640. 19
19. 11000 33.500 640. 18
1465 630- 80341 Construction Traffic Sign (Panel Size A) Added to MP 2. 000 0. 000
105.3
EACH 1. 800 37.80
21. 00000 1. 800 37.80
1470 630- 80360 Drum Channel i zi ng Devi ce Added to MP 105. 3 5. 000 0. 000
EACH 4.500 94. 50

21. 00000 4.500 94. 50
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PCN: 17738A-BI D ESTI MATE RUN 08/ 01/ 2011
PRQJECT: NHO50A- 013 ESTI MATE NO 0009 16: 06: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0204 ROADWAY, MM 105.3, CULVERT RELCCATE
1475 700- 70016 F/ A Fuel Cost Adjustnent Add fuel cost adj itemto M 27.420 0. 000
105. 3
F A 27. 420 27.42
1. 00000 27. 420 27.42
CAT 0204 CURRENT AMI  $ 100, 397.46 $ 32,757.13 % 74,797.12
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1285 620-00001 Field Ofice (Qass 1) 1. 000 1. 000
EACH 0. 000 0. 00
10, 175. 70000 1. 000 10, 175.70
1290 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 349. 21000 1. 000 8,349.21
1295 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 540. 80000 1. 000 1, 540. 80
CAT 0400 CURRENT AMI  $ 20,065.71 $ 0.00% 20, 065. 71

PRQJECT TOTAL CURRENT AMI $ 4,398,431.57$ 1,304,756.57$ 3,346,501.15



